

CN JANSEN SPUR CONSTRUCTION INFORMATION BULLETIN

HIGHLIGHTS

- **Contractor remobilization** began in early spring of 2025 and active construction commenced in May 2025.
- **Spring runoff and drainage review** is underway with affected landowners.
- **Skeleton track construction** has resumed on the north end of the project, with a focus on completing rail crossings and linear track.

CONSTRUCTION UPDATES

- The focus of construction in 2025 is to finalize construction activities and get the spur into service.
- There will be fewer trucks on the municipal roads for this season. Expect to see low-speed trains and equipment using the rails to bring in materials for work crews.
- Regular environmental monitoring activities are resuming. Weed monitoring along the Right of Way will be ongoing.
- Rural Municipality representatives are working with CN and the project team to address local concerns around drainage.
- The CN Communication Tower foundation is being constructed and will be a new addition to the skyline in the area.



Figure 1: Equipment installation along the spur.
Photo courtesy of D. Zaporosky.



Figure 2: Equipment that may be using the rails.
Photo courtesy of D. Zaporosky.

WHAT'S NEXT?

- **Seeding and weed spraying** will be taking place to help prevent loose topsoil from spreading and encourage native plant species to grow.
- CN Signals and Communication teams will erect a **Communication Tower** this summer.
- **Final construction activities** will help to get the spur fully operational by the fall.

CONTACT US

Questions or concerns about behaviours you observe onsite, or about the project itself?

Please call **CN's Public Inquiry Line at 1-888-888-5909**. Inquiries can also be submitted in writing through a web form by clicking on [this link](#).

In the event of **an emergency or safety concern**, please contact **the CN Police at 1-800-465-9239**. This line is staffed 24 hours a day, 7 days a week.

CN, and all our project partners, intend to work collaboratively with the communities impacted by this project. We will provide regular updates on our construction progress and will do our best to minimize disruptions caused by our work.

Scott Brown
CN Public Affairs Manager
Saskatchewan